
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

2:32 PM
Run date

Time

Reviewer: Awal, Mohammad 06-Mar-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 235 Date: 24-Jan-2014 Friday

Approved Date:

Shift Hours: 04:30 PM 02:30 AM Break: 00:30 Over Time: 02:00

Const Calendar Day: 599

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Tower Activitie

01-24-14, Friday, Night Shift:  4:30 PM – 2:30 AM, Partly Cloudy, 66/44 F

Electro Slag Weld (ESW) - Weld Repair on Tower Base Transversal Indications.

* Arrived at Burma SAS office around 04:30 PM. Saw Bob, Victor, Martin, Matt, Mohammad & Warren at
office. Prepared paper work and went to field.

* At field, saw ABF safety officer Greg and boat operator Justin. At the field office, talked to QA-Ed Leach
& James (METS) to find out the field status.

* QC (SE), Salvador Merino and Patrick Swain were on duty tonight. Salvador worked three hours on
FWS pipe relocation job at panel # 117; QA (James) left office around 12:00 AM to joint Salvador.

* Welder Mike Jimenez (Forman) completed weld D3 / Face B (Y = 2930 – 3140) tonight.

* Welder Chris Bowles continued welding work on A / Face A (Y = 900 - 1170) area through the whole
night.

* Brendon Chapman continued welding on H14 / Face B (Y = 6970 - 8030) through the whole shift.

* Jose Torres was not here tonight.

* Reggie Humphrey completed welding on W4 / Face B (Y = 4050 - 4190). He also excavating / grinding
/welding on D / Face B area. QC (Salvador) & QA (Ed) performed MT testing on this area.

* Welder Man Chun Ma performed grinding on location J / Face B area (same as last night) through the
whole shift.

* QA (Ed) performed UT on S / Face B area to verify rejected (by QC Patrick) welds at Y = 1690 area. Ed
found 0.5 “depth indication at same area – need repair 4” length and 1” depth area at Y = 1690 area.  Ed 
went to ABF container to meet Patrick and signed off UT report. Salvador performed MT on area F / Face
B area and QA (Ed) also did MT to verify the results.

 * See QA’s reports (Ed Leach and James Doe) for welder’s detailed activities.

* QC Salvador Merino and Patrick Swain worked 10 hours tonight.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 235 Date: 24-Jan-2014 Friday

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH GREG ANDERSONSafety Coordinator 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM BRENDON CHAPMANIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

Attachment

QA (Ed) verified MT testing on D / Face B area QC (Salvador) performed MT at F / Face A area
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 235 Date: 24-Jan-2014 Friday

UT showed indication on 0.5 " depth at Y = 1690 of S / Face B weld QA (Ed) performed UT on S / Face B area

Welding on S / Face B area Excavation on T1 / Face B area

Welding on R3 / R4 area Welding on R5 / R6 area
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